

Feb 27, 2024

- SJSU-Gladiators-CMPE202 (@Napoleon Salazar @Ajinkya Mate @Gerardo Moreno Jovel @Vivek Ponnala)
- ✓ What tasks did I work on / complete?
 - Set up Sprint 1
 - Divided work
 - Vivek/Ajinkia: Back End
 - o Napoleon/Gerardo: Front End
- ✓ What am I planning to work on next?
 - System Design Back End
 - System Design Front End
 - Basic Set Up Android
 - Basic Set Up Back End
- ✓ What tasks are blocked waiting on another team member?
 - Noce

Date

Mar 5, 2024

- SJSU-Gladiators-CMPE202 (@Napoleon Salazar @Ajinkya Mate @Gerardo Moreno Jovel @Vivek Ponnala)
- ✓ What tasks did I work on / complete?
 - Ajinkya and Gerardo halfway through training
 - Napoleon and Vivek halfway through setting base code for frontend and backend respectively
 - Vivek: worked on UML Class diagram for backend
- ✓ What am I planning to work on next?
 - Gerardo and Ajinkya finish training
 - Napoleon: Finish Basic Set Up Android
 - Vivek: Finish Basic Set Up Back End
 - Vivek and Ajinkya finish UML Class diagram for backend
 - Napoleon and Gerardo finish UML Class diagram for frontend
- What tasks are blocked waiting on another team member?
 - None



Mar 12, 2024

- SJSU-Gladiators-CMPE202 (@Napoleon Salazar @Ajinkya Mate @Gerardo Moreno Jovel @Vivek Ponnala)
- ✓ What tasks did I work on / complete?
 - · Ajinkya and Gerardo finished basic Android training
 - Napoleon and Vivek completed setting base code for frontend and backend respectively
 - Everyone worked on initial UML Class diagram
- ✓ What am I planning to work on next?
 - Gerardo and Ajinkya are designing wireframes/mockups for app's UI
 - Napoleon: Finish UML Class diagram for feature package (structure for MVVM + Clean pattern)
 - Vivek: Work on the database
- ✓ What tasks are blocked waiting on another team member?
 - After wireframes/mockups are done, more stories will be added to develop the features needed based on the use cases shown by the wireframes.



Mar 19, 2024

- SJSU-Gladiators-CMPE202 (@Napoleon Salazar @Ajinkya Mate @Gerardo Moreno Jovel @Vivek Ponnala)
- ✓ What tasks did I work on / complete?
 - No tasks were completed due to midterms and several homework assignments.
- ✓ What am I planning to work on next?
 - Gerardo and Ajinkya are designing wireframes/mockups for app's UI
 - Napoleon: Finish UML Class diagram for feature package (structure for MVVM + Clean pattern)
 - Vivek: Work on the database
- ✓ What tasks are blocked waiting on another team member?
 - After wireframes/mockups are done, more stories will be added to develop the features needed based on the use cases shown by the wireframes.



Mar 26, 2024

Participants

- ✓ What tasks did I work on / complete?
 - No tasks were completed due to midterms and several homework assignments.
- ✓ What am I planning to work on next?
 - Gerardo and Ajinkya are designing wireframes/mockups for app's UI
 - Napoleon: Finish UML Class diagram for feature package (structure for MVVM + Clean pattern)
 - Vivek: Work on the database
- ✓ What tasks are blocked waiting on another team member?
 - After wireframes/mockups are done, more stories will be added to develop the features needed based on the use cases shown by the wireframes.



Apr 2, 2024

Participants

- ✓ What tasks did I work on / complete?
 - Team was able to complete FE/BE set up to start working on feature work
 - Ended Sprint 2
 - Started Sprint 3
- ✓ What am I planning to work on next?
 - Gerardo, Ajinkia and myself are going to be working on feature work
 - o @Gerardo Moreno Jovel is going to work on the notifications page
 - @Ajinkya Mate is going to work on user profile page
 - @Napoleon Salazar is going to work on Courses landing page, side bar & general theme
 - @Vivek Ponnala is going to be finishing up the Back End and giving support to the rest of the team
- ✓ What tasks are blocked waiting on another team member?
 - Midterm had a huge impact on team availability



Apr 9, 2024

Participants

- ✓ What tasks did I work on / complete?
 - Cloud provider is ready for backend deployment.
 - Ended Sprint 3
 - Started Sprint 4
- ✓ What am I planning to work on next?
 - Gerardo, Ajinkia and myself are going to be working on feature work
 - o @Gerardo Moreno Jovel is going to work on the notifications page
 - @Ajinkya Mate is going to work on user profile page
 - @Napoleon Salazar is going to work on Courses landing page, side bar & general theme
 - @Vivek Ponnala is going to be finishing up the Back End and giving support to the rest of the team



Apr 16, 2024

Participants

- ✓ What tasks did I work on / complete?
 - @Gerardo Moreno Jovel MongoDB Atlas connected to database.
 - @Gerardo Moreno Jovel Basic notification page is ready. Backend API for notifications working. Fetching all notifications in the database.
 - @Napoleon Salazar Courses list is ready
 - @Napoleon Salazar Basic app Set up (Navigation)
 - @Ajinkya Mate Built profile page
 - @Vivek Ponnala set up cloud environment to deploy backend
 - Ended Sprint 3
 - Started Sprint 4
- ✓ What am I planning to work on next?
 - @Gerardo Moreno Jovel is going to work on a list of grades and assign grades for the Faculty.
 - @Ajinkya Mate is going to work on connecting the user profile page to the backend. Also, adding content to the syllabus as Faculty, and seen content as Faculty or Student.
 - @Napoleon Salazar is going to work on login, course details, post and list assignments, and assign courses to faculty.
 - @Vivek Ponnala is going to work on a list of students for a specific course.



Apr 23, 2024

Participants

- ✓ What tasks did I work on / complete?
- @Gerardo Moreno Jovel complete backend API to fetch grades by assignmentId and UserId.
- @Napoleon Salazar complete backend API to fetch list of courses based on userType.
- @Ajinkya Mate integrated profile page to backend.
- @Vivek Ponnala did a backend API to fetch a list of students.
- ✓ What am I planning to work on next?
- @Gerardo Moreno Jovel complete frontend to render list of grades.
- @Napoleon Salazar works on login functionality.
- @Ajinkya Mate refactor frontend code for profile page.
- @Vivek Ponnala is going to work on a list of students for a specific course.



Apr 30, 2024

Participants

- ✓ What tasks did I work on / complete?
- @Napoleon Salazar Created a course home menu that renders different options based on user type
- @Gerardo Moreno Jovel Created grade list for specific assignment
- @Ajinkya Mate Reviewed frontend architecture to finish profile information page
- @Vivek Ponnala Worked on student list
- ✓ What am I planning to work on next?
- @Napoleon Salazar Implement login
- @Gerardo Moreno Jovel Integrate grade list with assignment list. Add functionality for faculty to update grade scores.
- @Ajinkya Mate Finish user profile page and integrate to other part of the app.
- @Vivek Ponnala Finish student list feature.



May 7, 2024

Participants

- What tasks did I work on / complete?
- @Napoleon Salazar Login is working.
- @Gerardo Moreno Jovel Faculty can now update grade's score. Grade objects are created when a new Assignment is created.
- @Ajinkya Mate Profile page integrated.
- @Vivek Ponnala Student list is done.
- ✓ What am I planning to work on next?
- @Napoleon Salazar Complete post/see announcement feature.
- @Gerardo Moreno Complete agile reports for submission.
- @Ajinkya Mate Work on readme file.
- @Vivek Ponnala Host latest version of backend in cloud.